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ESTIMATE RUN 08/27/2001

ESTIMATE SUMMARY 17:16:33

CONTID: C12153         ESTIMATE NO: 0008 PROG 1998

PCN: 12153-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50, KANNAH CREEK EAST PERCENT TIME:

PROJECT NO: NH 0501-038                   

KANNAH CREEK, EAST

NAME OF ROAD: 50

PROJECT COUNTIES: MESA

CONTRACTOR:

ELAM CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/25/2001 DATE TIME STARTED 12/06/2000

556 STRUTHERS AVENUE DATE LET 10/26/2000 DATE WORK BEGAN

 DATE AWARDED 11/16/2000 DATE TIME STOPPED 08/23/2002

 DATE CONTRACT EXECUTED 12/05/2000 DATE ACCEPTED 08/23/2002

GRAND JUNCTION CO 81501     970-242-5370 DATE NOTICE TO PROCEED 12/06/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,909,853.49 PARTICIPATING $ $ 886,177.36

AWARD PROJECT AMT: 12,585,731.63 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-182,912.70

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,292.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

42.01

FIXED COMPLETION DATE

FIXED COMPLETION DATE

43.91%

7,240,646.74

886,177.36

703,264.66

689,972.00

$

$

$

$

5,669,206.75

0.00

5,669,206.75

807,859.34

6,477,066.09

-79,188.10

0.00

6,397,877.99

0.00

AMOUNT DUE 6,397,877.99 689,972.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 689,972.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DELTA

263.0 TIME ALLOW: 8/23/2002 ??:??:??

ORIG TIME ALLOW: 7/31/2002 ??:??:??
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PCN: 12153-BID    ESTIMATE RUN 08/27/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:16:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 *CLEARING AND GRUBBING 0.750

0.000

201-00000  
 

1.000

L S 

82,000.00000 61,500.000.750

0.00

0010 REMOVAL OF STRUCTURE 0.000

0.000

202-00001  
 

1.000

EACH

5,500.00000 0.000.000

0.00

0015 *REMOVAL OF PIPE 176.600

0.000

202-00035  
 

531.100

M   

34.00000 6,004.40176.600

0.00

0020 REMOVAL OF DELINEATOR 0.000

0.000

202-00090  
 

176.000

EACH

5.50000 0.000.000

0.00

0025 *REMOVAL OF ASPHALT MAT 327.500

0.000

202-00220  
 

64,234.050

M2  

1.20000 393.00327.500

0.00

0030 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

62,331.000

M2  

1.00000 0.000.000

0.00

0035 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000

0.000

202-00500  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0040 *REMOVAL OF GROUND SIGN 31.000

0.000

202-00810  
 

32.000

EACH

84.00000 2,604.0031.000

0.00

0045 *REMOVAL OF FENCE 19,338.000

0.000

202-01000  
 

19,433.000

M   

2.50000 48,345.0019,338.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

3,990.000

M   

11.50000 0.000.000

0.00

0055 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

30.000

EACH

214.00000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 08/27/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:16:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 REMOVAL OF CATTLE GUARD 1.000

0.000

202-01400  
 

1.000

EACH

525.00000 525.001.000

0.00

0065 *CLEAN CULVERT 2.000

0.000

202-04002  
 

3.000

EACH

1,050.00000 2,100.002.000

0.00

0070 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 364,094.250

0.000

203-00060  
 

546,827.000

M3  

4.00000 1,456,377.00364,094.250

0.00

0075 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 0.000

0.000

203-00062  
 

0.000

M3  

35.00000 0.000.000

0.00

0080 *MUCK EXCAVATION 29.400

0.000

203-00100  
 

4,541.400

M3  

3.00000 88.2029.400

0.00

0085 *BLADING 0.000

0.000

203-01500  
 

14.000

HOUR

140.00000 0.000.000

0.00

0090 *BACKHOE 0.000

0.000

203-01510  
 

20.000

HOUR

131.00000 0.000.000

0.00

0095 *HYDRAULIC EXCAVATOR 30.000

0.000

203-01565  
 

37.000

HOUR

170.00000 5,100.0030.000

0.00

0100 *TRUCK (DUMP) 26.000

0.000

203-01582  
 

26.000

HOUR

83.00000 2,158.0026.000

0.00

0105 *LABORER 11.000

0.000

203-02330  
 

15.000

HOUR

31.00000 341.0011.000

0.00

0110 *STRUCTURE EXCAVATION 1,056.250

0.000

206-00000  
 

2,275.150

M3  

4.70000 4,964.381,056.250

0.00
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PCN: 12153-BID    ESTIMATE RUN 08/27/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:16:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0115 *STRUCTURE BACKFILL (CLASS 1) 587.000

0.000

206-00100  
 

612.000

M3  

23.00000 13,501.00587.000

0.00

0120 *WETLAND TOPSOIL 40.000

0.000

207-00305  
 

40.000

M3  

17.00000 680.0040.000

0.00

0125 EROSION LOG (SPECIAL) 99.800

74.960

208-00006  
 

3,051.420

M   

10.00000 1,747.60174.760

749.60

0130 RESET MAILBOX STRUCTURE (TYPE 2) 0.000

0.000

210-00012  
 

1.000

EACH

523.00000 0.000.000

0.00

0135 *RESET SIGN PANEL 0.000

0.000

210-00815  
 

18.000

EACH

260.00000 0.000.000

0.00

0140 *RESET FENCE 0.000

0.000

210-01000  
 

30.000

M   

13.00000 0.000.000

0.00

0145 *ADJUST GUARDRAIL 0.000

0.000

210-04200  
 

0.000

M   

15.00000 0.000.000

0.00

0150 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

51.400

HA  

925.00000 0.000.000

0.00

0155 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

51.400

HA  

925.00000 0.000.000

0.00

0160 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

5,756.000

KG  

3.60000 0.000.000

0.00

0165 *AGGREGATE BASE COURSE (CLASS 3) 346.730

0.000

304-03000  
 

346.730

T   

6.00000 2,080.38346.730

0.00
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PCN: 12153-BID    ESTIMATE RUN

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0165 MATERIAL ALLOWANCE EAST BRADBURY PIT 0.000

0.000T   

1.50000 0.000.000

0.00

0170 *AGGREGATE BASE COURSE (CLASS 6) 17,691.020

24,253.700

304-06000  
 

59,524.710

T   

9.30000 390,085.9041,944.720

225,559.41

0170 MATERIAL ALLOWANCE 34,665.050

-24,253.700T   

4.00000 41,645.4010,411.350

-97,014.80

0171 ABC (SPEC) CO #2, ADDITION OF LINE ITEM FOR ABC  
(SPECIAL)

1,060.360

0.000

304-09014  
 

1,060.360

T   

14.00000 14,845.041,060.360

0.00

0175 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 168.470

0.000

403-00720  
 

317.670

T   

145.00000 24,428.15168.470

0.00

0180 *HOT BITUMINOUS PAVEMENT (ASPHALT) (3 YEAR WARRANTY) 0.000

16,072.170

403-01000  
 

54,951.870

T   

32.00000 514,309.4416,072.170

514,309.44

0180 MATERIAL ALLOWANCE HBP AGGREGATE 49,407.000

-16,072.170T   

7.81000 260,345.0233,334.830

-125,523.65

0180 MATERIAL ALLOWANCE HBP AGGREGATE 0.000

5,325.000T   

7.81000 41,588.255,325.000

41,588.25

0185 HOT BITUMINOUS PAVEMENT 3 YEAR WARRANTY 0.000

0.000

403-01001  
 

1.000

L S 

100,000.00000 0.000.000

0.00

0190 *STONE MASTIC ASPHALT 0.000

0.000

403-09110  
 

17,430.540

T   

26.00000 0.000.000

0.00

0190 MATERIAL ALLOWANCE SMA AGGREGATE 0.000

0.000T   

9.95000 0.000.000

0.00



CONTID: C12153         COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 12153-BID    ESTIMATE RUN 08/27/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:16:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0195 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) 0.000

251.280

403-34801  
 

41,112.150

T   

22.00000 5,528.16251.280

5,528.16

0195 MATERIAL ALLOWANCE HBP SX 100 AGGREGATE 32,943.000

-251.280T   

7.81000 255,322.3332,691.720

-1,962.50

0195 MATERIAL ALLOWANCE HBP SX 100 AGGREGATE 0.000

3,551.000T   

7.81000 27,733.313,551.000

27,733.31

0195 MATERIAL ALLOWANCE HBP SX 100 AGGREGATE 3,551.000

-3,551.000T   

7.81000 0.000.000

-27,733.31

0200 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 0.000

0.000

411-03345  
 

1,297.610

T   

300.00000 0.000.000

0.00

0205 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 0.000

16.080

411-03352  
 

2,706.210

T   

212.00000 3,408.9616.080

3,408.96

0210 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

38,662.400

L   

0.35000 0.000.000

0.00

0215 LIQUID ASPHALTIC MATERIAL (MC-70) 0.000

0.000

411-21020  
 

0.000

L   

0.36000 0.000.000

0.00

0220 *GEOTEXTILE (SEPARATOR) (CLASS A) 0.000

0.000

420-00130  
 

0.000

M2  

1.40000 0.000.000

0.00

0225 *GROUTED RIPRAP 0.000

0.000

506-00030  
 

30.000

M3  

139.00000 0.000.000

0.00

0230 *RIPRAP (300 MM) 145.000

0.000

506-00212  
 

145.000

M3  

57.00000 8,265.00145.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 08/27/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:16:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0235 *RIPRAP (450 MM) 350.000

0.000

506-00218  
 

350.000

M3  

57.00000 19,950.00350.000

0.00

0240 *RIPRAP (750 MM) 257.000

0.000

506-00230  
 

257.000

M3  

57.00000 14,649.00257.000

0.00

0245 *RIPRAP (900 MM) 27.000

0.000

506-00236  
 

27.000

M3  

61.00000 1,647.0027.000

0.00

0250 *CONCRETE SLOPE AND DITCH PAVING 0.000

0.000

507-00000  
 

12.700

M3  

202.00000 0.000.000

0.00

0255 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000

0.000

507-00400  
 

55.030

T   

141.00000 0.000.000

0.00

0260 *CONCRETE CLASS D (BOX CULVERT) 606.000

0.000

601-03030  
 

606.000

M3  

280.00000 169,680.00606.000

0.00

0265 *CONCRETE CLASS D (WALL) 10.400

0.000

601-03050  
 

10.400

M3  

683.00000 7,103.2010.400

0.00

0270 *REINFORCING STEEL 42,289.000

0.000

602-00000  
 

42,289.000

KG  

1.00000 42,289.0042,289.000

0.00

0275 *REINFORCING STEEL (EPOXY COATED) 15,250.000

0.000

602-00020  
 

15,250.000

KG  

1.10000 16,775.0015,250.000

0.00

0280 *450 MM REINFORCED CONCRETE PIPE 327.250

0.000

603-01180  
 

538.850

M   

152.00000 49,742.00327.250

0.00

0285 *600 MM REINFORCED CONCRETE PIPE 782.290

0.000

603-01240  
 

1,016.190

M   

169.00000 132,207.01782.290

0.00
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PCN: 12153-BID    ESTIMATE RUN 08/27/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:16:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0290 *750 MM REINFORCED CONCRETE PIPE 243.910

0.000

603-01300  
 

292.010

M   

211.00000 51,465.01243.910

0.00

0295 *900 MM REINFORCED CONCRETE PIPE 86.390

0.000

603-01360  
 

136.990

M   

253.00000 21,856.6786.390

0.00

0300 *1050 MM REINFORCED CONCRETE PIPE 146.700

0.000

603-01420  
 

167.300

M   

300.00000 44,010.00146.700

0.00

0305 *1200 MM REINFORCED CONCRETE PIPE 43.400

0.000

603-01480  
 

80.200

M   

328.00000 14,235.2043.400

0.00

0310 *1535X975 MM REINFORCED CONCRETE PIPE ELLIPTICAL 90.000

0.000

603-02480  
 

90.000

M   

474.00000 42,660.0090.000

0.00

0315 *450 MM REINFORCED CONCRETE END SECTION 17.000

0.000

603-05018  
 

32.000

EACH

539.00000 9,163.0017.000

0.00

0320 *600 MM REINFORCED CONCRETE END SECTION 28.000

0.000

603-05024  
 

37.000

EACH

591.00000 16,548.0028.000

0.00

0325 *750 MM REINFORCED CONCRETE END SECTION 10.000

0.000

603-05030  
 

11.000

EACH

861.00000 8,610.0010.000

0.00

0330 *900 MM REINFORCED CONCRETE END SECTION 2.000

0.000

603-05036  
 

3.000

EACH

968.00000 1,936.002.000

0.00

0335 *1200 MM REINFORCED CONCRETE END SECTION 1.000

0.000

603-05048  
 

2.000

EACH

1,260.00000 1,260.001.000

0.00

0340 *600 MM STEEL END SECTION 0.000

0.000

603-30024  
 

16.000

EACH

324.00000 0.000.000

0.00



CONTID: C12153         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 12153-BID    ESTIMATE RUN 08/27/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:16:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0345 *750 MM STEEL END SECTION 0.000

0.000

603-30030  
 

3.000

EACH

431.00000 0.000.000

0.00

0350 *900 MM STEEL END SECTION 0.000

0.000

603-30036  
 

1.000

EACH

580.00000 0.000.000

0.00

0355 *450 MM PIPE SAFETY END TREATMENT 2.000

0.000

603-33018  
 

4.000

EACH

502.00000 1,004.002.000

0.00

0360 *900 MM PIPE SAFETY END TREATMENT 1.000

0.000

603-33036  
 

2.000

EACH

1,849.00000 1,849.001.000

0.00

0365 *1050 MM PIPE SAFETY END TREATMENT 1.000

0.000

603-33042  
 

2.000

EACH

2,408.00000 2,408.001.000

0.00

0370 *INLET TYPE C (2 M) 14.000

0.000

604-00305  
 

15.000

EACH

1,665.00000 23,310.0014.000

0.00

0375 *INLET TYPE D (2 M) 13.000

0.000

604-00505  
 

17.000

EACH

2,303.00000 29,939.0013.000

0.00

0380 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 0.000

0.000

606-00301  
 

2,463.000

M   

47.00000 0.000.000

0.00

0385 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

15.000

EACH

400.00000 0.000.000

0.00

0390 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

15.000

EACH

2,968.00000 0.000.000

0.00

0395 *END POST 65.000

0.000

607-00005  
 

84.000

EACH

114.00000 7,410.0065.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 08/27/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:16:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0400 *CORNER AND LINE BRACE POST 57.000

0.000

607-00010  
 

66.000

EACH

162.00000 9,234.0057.000

0.00

0405 *FENCE BARBED WIRE WITH TREATED WOODEN POSTS 19,358.000

0.000

607-01100  
 

20,061.000

M   

5.50000 106,469.0019,358.000

0.00

0410 *FENCE (PLASTIC) 869.000

0.000

607-11525  
 

869.000

M   

6.60000 5,735.40869.000

0.00

0415 4.8 METER GATE 0.000

0.000

607-60116  
 

4.000

EACH

225.00000 0.000.000

0.00

0420 6 METER GATE 0.000

0.000

607-60120  
 

2.000

EACH

260.00000 0.000.000

0.00

0425 *4.8 METER CATTLE GUARD 0.000

0.000

611-00016  
 

28.000

EACH

11,000.00000 0.000.000

0.00

0425 MATERIAL ALLOWANCE 29.000

0.000EACH

5,187.07000 150,425.0329.000

0.00

0430 *6 METER CATTLE GUARD 0.000

0.000

611-00020  
 

2.000

EACH

13,500.00000 0.000.000

0.00

0430 MATERIAL ALLOWANCE 1.000

0.000EACH

4,900.00000 4,900.001.000

0.00

0435 *7.2 M CATTLE GUARD 0.000

0.000

611-00024  
 

2.000

EACH

17,500.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE 2.000

0.000EACH

5,675.00000 11,350.002.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 08/27/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:16:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0440 *9 METER CATTLE GUARD 0.000

0.000

611-00030  
 

3.000

EACH

22,000.00000 0.000.000

0.00

0440 MATERIAL ALLOWANCE 2.000

0.000EACH

7,275.00000 14,550.002.000

0.00

0445 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

358.000

EACH

18.50000 0.000.000

0.00

0450 *DELINEATOR (TYPE II) 0.000

0.000

612-00002  
 

129.000

EACH

21.00000 0.000.000

0.00

0455 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

41.000

M2  

209.00000 0.000.000

0.00

0460 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

23.900

M2  

261.00000 0.000.000

0.00

0465 *STEEL SIGN POST (U-2) 0.000

0.000

614-00200  
 

42.000

M   

42.00000 0.000.000

0.00

0470 *STEEL SIGN POST (50 MM ROUND) 0.000

0.000

614-01502  
 

207.750

M   

40.00000 0.000.000

0.00

0475 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

196.600

M   

115.00000 0.000.000

0.00

0480 *BARRICADE (TYPE 3 F-B) 0.000

0.000

614-80312  
 

0.000

EACH

2,617.00000 0.000.000

0.00

0485 *RUMBLE STRIP 0.000

0.000

614-80385  
 

39,815.000

M   

0.41000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 08/27/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:16:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0490 *WEIGH IN MOTION STATION (TYPE 2) 0.000

0.000

614-86722  
 

1.000

L S 

65,000.00000 0.000.000

0.00

0495 EMBANKMENT PROTECTOR TYPE 5 0.000

0.000

615-00050  
 

4.000

EACH

1,450.00000 0.000.000

0.00

0500 *CONSTRUCTION SURVEYING 0.480

0.060

625-00000  
 

1.000

L S 

270,000.00000 145,800.000.540

16,200.00

0505 *CONSTRUCTION SURVEYING (HOURLY) 28.000

0.000

625-00001  
 

66.500

HOUR

105.00000 2,940.0028.000

0.00

0510 *MOBILIZATION 0.600

0.000

626-00000  
 

1.000

L S 

650,000.00000 390,000.000.600

0.00

0515 *EPOXY PAVEMENT MARKING 0.000

0.000

627-00005  
 

2,404.000

L   

20.00000 0.000.000

0.00

0520 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

55.000

EACH

74.00000 0.000.000

0.00

0525 *SURVEY MONUMENT (TYPE 3) 1.000

0.000

629-01003  
 

5.000

EACH

159.00000 159.001.000

0.00

0530 *SURVEY MONUMENT (TYPE 6) 0.000

0.000

629-01006  
 

14.000

EACH

88.00000 0.000.000

0.00

0535 *SURVEY MONUMENT (TEMPORARY) 0.000

0.000

629-01300  
 

0.000

EACH

25.00000 0.000.000

0.00

0540 *FLAGGING 7,936.500

1,998.500

630-00000  
 

17,428.500

HOUR

25.00000 248,375.009,935.000

49,962.50
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PCN: 12153-BID    ESTIMATE RUN 08/27/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:16:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0545 *TRAFFIC CONTROL SUPERVISOR 141.000

23.000

630-00002  
 

339.000

DAY 

418.00000 68,552.00164.000

9,614.00

0550 *TRAFFIC CONTROL INSPECTION 57.000

12.000

630-00007  
 

235.000

DAY 

157.00000 10,833.0069.000

1,884.00

0555 *FLASHING BEACON (SOLAR) 1.500

0.000

630-80002  
 

3.000

EACH

785.00000 1,177.501.500

0.00

0560 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 2.000

1.000

630-80336  
 

6.000

EACH

314.00000 942.003.000

314.00

0565 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 0.000

0.000

630-80337  
 

0.000

EACH

418.00000 0.000.000

0.00

0570 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 17.000

1.000

630-80341  
 

61.000

EACH

104.00000 1,872.0018.000

104.00

0575 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 45.000

1.000

630-80342  
 

99.000

EACH

109.00000 5,014.0046.000

109.00

0580 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 7.000

0.000

630-80343  
 

14.000

EACH

115.00000 805.007.000

0.00

0585 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

1.500

0.000

630-80358  
 

3.000

EACH

523.00000 784.501.500

0.00

0590 *PORTABLE MESSAGE SIGN PANEL 360.000

70.000

630-80359  
 

698.000

DAY 

104.00000 44,720.00430.000

7,280.00

0595 *DRUM CHANNELIZING DEVICE 161.500

88.500

630-80360  
 

544.000

EACH

52.00000 13,000.00250.000

4,602.00
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PCN: 12153-BID    ESTIMATE RUN 08/27/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0600 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 18.000

0.000

630-80363  
 

50.000

EACH

57.00000 1,026.0018.000

0.00

0605 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 25.500

0.000

630-80364  
 

125.000

EACH

62.00000 1,581.0025.500

0.00

0610 PORTABLE TRAFFIC SPEED MONITOR 0.000

0.000

630-80368  
 

0.000

DAY 

26.00000 0.000.000

0.00

0615 CONCRETE BARRIER (TEMPORARY) 186.500

0.000

630-80370  
 

373.000

M   

90.00000 16,785.00186.500

0.00

0620 *TRAFFIC CONE 95.000

105.000

630-80380  
 

400.000

EACH

10.50000 2,100.00200.000

1,102.50

0625 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

1.000

0.000

630-85006  
 

2.000

EACH

2,090.00000 2,090.001.000

0.00

0630 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0635 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0640 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00

0645 F/A OJT PILOT 952.000

0.000

700-70022  
 

952.000

F A 

1.00000 952.00952.000

0.00

0650 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

43,984.590

F A 

1.00000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 08/27/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0655 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0660 F/A FURNISH & INSTALL ELECTRICAL SERVICE 0.000

0.000

700-70082  
 

0.000

F A 

1.00000 0.000.000

0.00

0665 F/A COMMUNICATION LINES 0.000

0.000

700-70230  
 

0.000

F A 

1.00000 0.000.000

0.00

0715 ADDED ITEM (LUMP SUM)/ CMO #5, SMITH DITCH REVISION 0.750

0.000

900-00014  
 

1.000

L S 

70,000.00000 52,500.000.750

0.00

0720 ADDED ITEM (CUBIC METER)/ PRICE REDUCTION, CONCRETE 
CL. D BOX, CYLINDER SET #2 CO #6

-50.000

0.000

900-00003  
 

-50.000

M3  

44.80000 -2,240.00-50.000

0.00

0725 ABC (CL 3) CO#7, MAINLINE ABC CL. 3 75,392.000

0.000

304-03005  
 

104,089.400

M3  

12.78000 963,509.7675,392.000

0.00

0725 MATERIAL ALLOWANCE MAINLINE ABC CL 3 0.000

0.000M3  

4.26000 0.000.000

0.00

0730 ADDED ITEM (EACH)/ PURCHASE WETLAND SEED  CO #8 1.000

0.000

900-00007  
 

1.000

EACH

1,467.00000 1,467.001.000

0.00

0735 EMUL ASPH (PRIME COAT) 0.000

126,249.429

411-10300  
 

167,006.429

L   

0.36000 45,449.79126,249.429

45,449.79

0740 REM OF STRUCTURE (SPEC) 0.000

0.000

202-00002  
 

1.000

EACH

1,140.00000 0.000.000

0.00

0745 *ADDED ITEM (HOUR)/ CLEAN CULVERTS 0.000

0.000

900-00010  
 

17.000

HOUR

300.00000 0.000.000

0.00
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PCN: 12153-BID    ESTIMATE RUN 08/27/2001

PROJECT: NH 0501-038                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:16:33

CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0750 750 MM PIPE SAFETY END TREAT 0.000

0.000

603-33030  
 

2.000

EACH

2,187.00000 0.000.000

0.00

0755 INLET SPEC 0.000

0.000

604-19000  
 

1.000

EACH

2,040.00000 0.000.000

0.00

0760 ADDED ITEM (EACH)/ MODIFY DROP INLET 0.000

0.000

900-00007  
 

3.000

EACH

2,070.00000 0.000.000

0.00

0765 ADDED ITEM (LUMP SUM)/ ADJACENT PROPERTIES CMP 0.000

0.000

900-00014  
 

1.000

L S 

904.48000 0.000.000

0.00

0770 ADDED ITEM (LUMP SUM)/ EROSION BALE REMOVAL 0.000

0.000

900-00014  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0775 ADDED ITEM (METER)/ CSP CULVERT EXTENSIONS 0.000

0.000

900-00012  
 

19.500

M   

240.26000 0.000.000

0.00

0780 ADDED ITEM (LUMP SUM)/ DELETE LONGITUDINAL JOINTS 0.000

0.000

900-00014  
 

-1.000

L S 

625.00000 0.000.000

0.00

0785 ADDED ITEM (EACH)/ CATTLEGUARD MODIFICATIONS 0.000

0.000

900-00007  
 

25.000

EACH

400.00000 0.000.000

0.00

0790 ADDED ITEM (LUMP SUM)/ 4.8M CATTLEGUARD MATERIALS 0.000

0.000

900-00014  
 

1.000

L S 

8,487.88000 0.000.000

0.00

0800 ADDED ITEM (LUMP SUM)/ RELOCATE & ADD WB WIM 0.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 0.000.000

0.00

0805 ADDED ITEM (LUMP SUM)/ PURCHASE EROSION LOGS 0.000

0.000

900-00014  
 

1.000

L S 

4,959.38000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
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CUMULATIVE
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CAT NO0200 ROADWAY BID ITEMS 

0810 ADDED ITEM (LUMP SUM)/ WIDEN HOLTON COURT APPROACH 0.000

0.000

900-00014  
 

1.000

L S 

13,000.00000 0.000.000

0.00

CAT 6,256,577.99703,264.6612,688,100.39CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE BID ITEMS 

0675 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000

0.000

202-00500  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0680 *STRUCTURE EXCAVATION 1,243.000

0.000

206-00000  
 

1,243.000

M3  

4.70000 5,842.101,243.000

0.00

0685 *STRUCTURE BACKFILL (CLASS 1) 321.000

0.000

206-00100  
 

376.000

M3  

23.00000 7,383.00321.000

0.00

0690 *CONCRETE CLASS D (BOX CULVERT) 411.000

0.000

601-03030  
 

411.000

M3  

280.00000 115,080.00411.000

0.00

0695 *REINFORCING STEEL 40,581.000

0.000

602-00000  
 

40,581.000

KG  

1.00000 40,581.0040,581.000

0.00

CAT 170,886.100.00172,151.10CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0700 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

24,500.00000 24,500.001.000

0.00

0705 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

23,500.00000 23,500.001.000

0.00

0710 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,602.00000 1,602.001.000

0.00

CAT 49,602.000.0049,602.00CURRENT AMT0400 $ $ $

$ 6,477,066.09703,264.66$12,909,853.49$CURRENT AMTPROJECT TOTAL


